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ACRONYMS AND ABBREVIATIONS

ACDEP Association of Church Development Projects
ADCR Associação para o Desenvolvimento das Comunidades Rurais (Association for the

Development of Rural Communitie
ARD Agriculture Research and Development
ARSI-PID Awareness  Raising,  Scaling  out  and  Institutionalisation  of  Participatory

Innovation Development (project)
CBO Community-Based Organisation
CD Curriculum Development
CDWG Curriculum Development Working Group
CEDAC Cambodian Centre for the Study and Development of Agriculture
CIRAD Centre de coopération internationale en recherche agronomique pour le

développement (Centre for International Cooperation and Agriculture Research
for Development)

CIS-VUA Centre for International Cooperation, Free University Amsterdam
COMPAS Comparing and supporting endogenous development
CP Country Programme
CTA Technical Centre for Agricultural and Rural Cooperation
DFID UK Department for International Development
DGIS Directorate-General for International Cooperation (The Netherlands)
FAIR Farmer Access to Innovation Resources
FSG Farmer Support Group
FTC Farmer Training Centre
IAPS Innovation Asia-Pacific Symposium
IIRR International Institute of Rural Reconstruction (the Philippines)
IS International Secretariat
IST International Support Team
JOLISAA Joint Learning in Innovation Systems in African Agriculture
LEISA Low-External-Input and Sustainable Agriculture
LI-BIRD Local Initiatives for Biodiversity, Research and Development, Nepal
LISF Local Innovation Support Fund
M&E Monitoring and Evaluation
Misereor The German Catholic Bishop’s Organisation for Development Cooperation
MFS Mede Financierings Stelsel (Co-financing System)
MoU Memorandum of Understanding
NGO Non-Governmental Organisation
NRM Natural Resources Management
NSC National Steering Committee
NOVIB Netherlands Organisation for International Development Cooperation
NWG National Working Group
OECD Organisation for Economic Development and Cooperation
Oxfam Oxford Famine Relief
PELUM Participatory Ecological Land Use Management
PID Participatory Innovation Development
POG PROLINNOVA Oversight Group
PROFEIS Promoting Farmer Experimentation and Innovation in the Sahel
RF Rockefeller Foundation
ToF Training of Facilitators
UDS University of Development Studies, Ghana
UNAC National Union of Mozambican farmers
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INTRODUCTION

This  report  presents  the  progress  made  within  PROLINNOVA (Promoting Local Innovation in
ecologically oriented agriculture and natural resource management) in the first half of 2009.
Its  main  purpose  is  to  document  and  share  information  on  progress  made  by  all  country
programmes (CPs) as well as in network-wide activities. Although not a strict requirement of
any  of  the  programme’s  donors,  this  report  serves  to  update  them  on  programme
development.

2009 is the third year in which core activities of PROLINNOVA are being implemented under the
Directorate-General for International Cooperation (DGIS)’s grant to ETC Foundation under the
larger co-financing system (MFS)-funded (sub-) programme on “Community-based Natural
Resources Management”1.  In  addition  to  the  core  activities  which  involve  all  CPs,  there  are
several  sub-activities  or  thematic  pilots  which  continue  to  be  implemented  in  selected  CPs.
These pilots are: Local Innovation Support Funds (LISFs), Farmer-led Documentation (FLD),
Climate Change and Local Innovation, Participatory Innovation Development (PID) in the face
of  HIV/AIDS  (HAPID),  Curriculum  Development  (CD)  and  country  cross-visits.  Annex  1
provides an overview of CP involvement in key activities and thematic pilots.

The  LISF  sub-programme  is  funded  by  Rockefeller  Foundation  under  the  project  known  as
FAIR-II (Farmer Access to Innovation Resources) and is being implemented in eight countries:
Cambodia, Ethiopia, Nepal, South Africa, Ghana-North, Uganda, Tanzania and Kenya. FLD
pilots continue in Niger, Ethiopia, Burkina Faso, South Africa and Sudan. The HAPID activities
are being conducted in South Africa, Ghana-South and Mozambique. Pilots that study how
climate change is being addressed through local innovation continued in Nepal, Niger and
Ethiopia. In this period, partners of PROLINNOVA-Mozambique undertook a cross-country visit to
South Africa.

Mali and Senegal as CPs in PROFEIS (Promoting Farmer Experimentation and Innovation in the
Sahel) are being supported by Misereor. Niger continued to receive partial funding through
MFS. Meanwhile, three of the PROFEIS countries (Senegal, Burkina Faso and Niger) have been
included in a study on area-based development and community-driven climate adaptation
funded by the World Bank and coordinated by ETC and the Stockholm Environment Institute.

PROLINNOVA is a partner in the new European Union supported project on “Joint Learning in
Innovation Systems in African Agriculture (JOLISAA)”. The proposal got approval in early 2009
and implementation is scheduled for early 2010.

The 18 CPs that currently form the PROLINNOVA network are at various stages of development
and are funded through diverse means. Only nine of the 18 CPs actually get MFS funding for a
substantial part of their work. The others get smaller amounts as seed funding through the
MFS and source funds through other channels as mentioned above and in Annex 1.

The International Support Team (IST) consists of ETC-EcoCulture and the Centre for
International Cooperation, Free University of Amsterdam (CIS-VUA) in the Netherlands, and
the International Institute for Rural Reconstruction in the Philippines (IIRR). The International
Secretariat  (IS)  is  housed  at  ETC.  Annex  2  gives  a  short  update  of  PROLINNOVA –  from  its
inception to now – putting the information in this report in a broader perspective.

This  mid-year report  for  2009 consists of  three chapters.  Chapter 1 presents an overview of
the activities implemented by the country programmes (CPs) currently involved in PROLINNOVA

drawn from data provided by each country.  Chapter 2 highlights network-wide activities that
involve more than one CP as well as the IST, at regional or international level. Chapter 3 draws
some general conclusions.

1 Comparing and supporting endogenous development (COMPAS) network is also part of this sub-programme.
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1 COUNTRY PROGRAMMES

1.1 Andes

Due  to  delays  in  reporting,  no  information  could  be  published  on  the  progress  made  in
PROLINNOVA activities in the Andean region from January to July 2009.

1.2 Burkina Faso

Burkina Faso is  one of  the PROFEIS countries and was selected for  the study on area-based
development and community-driven climate adaptation. A national launching workshop for the
study  took  place  in  May  this  year  with  23  participants  from  a  diverse  range  of  institutions:
international organisations, ministries of environment, economy and finance, secondary and
higher educational institutions, research and development organisations and civil society
projects.

Identification and characterisation of innovators and innovations continues, while the FLD pilot
started up in 2008 is moving along slowly.

1.3 Cambodia

Cambodia is actively pushing forward the PID agenda. In the first half of 2009, 10 proposals
for  joint  experimentation  were  submitted  by  partners.  Four  of  the  experiments  were  in  soil
fertility  management  under  the  System  of  Rice  Intensification;  one  experiment  was  on
ecological chicken raising; five experiments were related to crop management. 128 farmers in
total will be involved in joint experimentation to test innovations as well as to further develop
existing local practices.

Cambodia was selected for the spade work related to developing a framework for assessing the
impact of  LISFs.  In this  connection,  PROLINNOVA-Cambodia organised a consultation workshop
on  "How  to  assess  the  impact  of  LISF"  on  26  June  2009  at  the  CEDAC  Institute  for  Local
Development. The LISF impact assessment framework and guidelines developed in draft form
were  presented  at  this  workshop  and  ideas  for  improving  them  were  elicited  from  the
participants.  28  participants  (including  9  women)  from  the  provincial  departments  of
agriculture, universities, NGOs and commune councils attended the workshop.

Study visits  were used as a means of  building PID capacity among students and teachers of
national  schools  of  agriculture.  Two  such  visits  were  organised  on  12-15  March  2009  (46
students including 12 women and 4 lecturers including 2 women) and on 18-22 May 2009 (28
students including 6 women and 9 lecturers including 3 women).

The  Provincial  Department  of  Agriculture  of  Kandal  province  joined  PROLINNOVA-Cambodia.
Meanwhile, due to reorganisation within the Ministry of Agriculture, Forestry and Fisheries, the
Department  of  Agronomy  and  Agriculture  Land  Improvement  has  been  replaced  by  the
Department of Rice – now a partner of the CP.

In the period January-July 2009, three national working group (NWG) meetings were convened
to monitor progress of PROLINNOVA activities. New National Steering Committee (NSC) members
were elected in the first meeting in January. LISF implementation and experiences were
prominently featured in each of these meetings.

Five  issues  of  the  farmer  magazine  –  which  included  32  cases  of  farmer  innovation  –  were
published and distributed with the contribution of CEDAC.
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1.4 Ethiopia

With  financial  support  secured  by  REST  (Relief  Society  of  Tigray)  through  Oxfam-Novib,
PROLINNOVA-Ethiopia was able to publish another catalogue of local innovations. 1000 copies
were printed and distributed to various institutions in Tigray and other regional platforms of
PROLINNOVA-Ethiopia.

Agri-Service Ethiopia, on behalf of PROLINNOVA-Ethiopia, concluded an agreement with Action
Aid  Ethiopia  to  implement  a  project  entitled  ARSI-PID  (Awareness  Raising,  Scaling  out  and
Institutionalisation of Participatory Innovation Development). The project’s emphasis is on
enhancing farmer innovation and indigenous knowledge. A key activity is improving the
curricula of Agricultural Training, Vocational, Educational and Training colleges and Farmers’
Training Centres (FTCs).  The ARSI-PID project  is  currently being piloted through the FTCs in
six districts.

Several  capacity  development  activities  were  undertaken  in  this  period.  Members  of
PROLINNOVA-Ethiopia shared their experience in local innovation, PID, indigenous knowledge
and documentation of local innovation(s) with agricultural and water development experts of
the southern Bureau of Agriculture and Rural Development in Awassa and Butajira. 35 experts
(including  7  women)  participated  at  the  event  in  Awassa  on  21-23  May  and  32  experts  (of
which 5 were women) were present at Butajira.

A  sensitisation  seminar  was  held  on  12-13  July  2009  at  Ambo  University.  Participants  were
drawn from district offices of agriculture and rural development, Ambo University and the Plant
Protection Research Centre. The president of Ambo University has shown a keen interest in
launching an MSc programme that incorporates aspects of LI.

The LISF pilots in Ambo and Amarro were evaluated through stakeholder meetings. On the
request  of  farmers,  a  researcher  from  the  Ambo  Plant  Protection  Centre  provided  a  basic
training  on  Bacterial  Wilt  and  its  management.  A  booklet  titled,  “A  Fund  to  support  Local
Innovations: Experience of a farmer in Tigray” was prepared in three languages – Amharic,
Tigrigna and English.  300 copies were printed with support  from the Horn of  Africa Regional
Environment Centre and Network and distributed to regional platforms, districts and colleges.

Two  staff  members  of  Mekele  and  Jima  universities  were  nominated  to  participate  at  the
curriculum development workshop in Uganda organised by the International Secretariat (IS).

The NWG met two times in this period – in February and July respectively. The meetings were
used to reflect on the work done in 2008, plan for 2009, evaluate the progress of the regional
platforms and to discuss matters related to on-going activities such as FAIR-II,  PID training,
documentation of LI etc. The CP coordinator met with officials of the Southern and Amhara
bureaux of agriculture to strengthen ties and cooperation with PROLINNOVA.

1.5 Ghana

The  PROLINNOVA-Ghana programme is implemented through two sub-programmes, Ghana-
South and Ghana-North, under the supervision of one NSC.

1.5.1 Ghana-South

Due to communication and coordination bottlenecks which delayed the release of funds,
Ghana-South did not realise many of the activities planned for this period. In addition, one of
the members from the department of agriculture most actively involved in PID activities has
taken  time  off  for  studies.  The  PROLINNOVA Oversight  Group  (POG)  is  in  the  process  of
consulting with the NSC and the coordinating NGO in Ghana to get more insight into the
causes for delayed programme implementation, fund disbursement etc.
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1.5.2 Ghana North

Within  the  period  of  reporting,  PROLINNOVA-Ghana North continued implementing planned
activities. Mainstreaming PID into institutions such as the Ministry of Fisheries and Agriculture,
University of Development Studies (UDS) and the Savannah Agricultural Research Institute
continued. The CP supported the Agricultural Research Institute in Nyankpala (Tamale) and
farmers from Wapuli to participate in the competition of innovations organised by the Council
for Scientific and Industrial Research as part of its golden jubilee celebrations.

PROLINNOVA-Ghana North has been interacting with UDS’s Faculty of Agriculture to explore
possibilities for collaboration and for including LI/PID in teaching and research at the
university.  One  of  UDS’s  staff  members  participated  at  the  International  CD  workshop  in
Uganda.

LISFs are being piloted in four areas. Capacity building within these pilots included training of
farmers, CBOs and facilitating agencies on the principles, objectives and main features of LISF.
Emphasis was given to developing good LISF proposals. 24 of the 70 proposals forwarded have
been approved and funded.

Four posters, one booklet, two video clips and one handout on experiences in LISF and PID
were produced for wider sharing.

PROLINNOVA-Ghana  North  in  collaboration  with  CHF  (Canadian  NGO)  and  the  Association  of
Church  Development  Projects  (ACDEP)  organised  a  two-day  workshop  for  farmers,
development workers and researchers on the theme ‘Livestock development in northern Ghana
– constraints & prospects’. The workshop stimulated discussion on the important role of ethno-
veterinary innovations in the livestock sector of Ghana. The event was given coverage through
national television and newspapers.

Members  of  the  CP  –  North  Ghana  LEISA  Working  Group  members,  members  of  the  core
management team, collaborating partners and representatives of LISF management
committees – participated in a meeting in May that reviewed the 2009 activities.

1.6 Kenya

PROLINNOVA-Kenya concentrated its efforts on inventorising local innovation and support to
LISF. Although SACDEP (Sustainable Agriculture Community Development Programme) had
been given the lead role for this activity, it could not continue due to limited time and staff
engagement. Kenya Agricultural Research Institute has been given the mandate to take over
this  activity.  53  LISF  proposals  received  from  the  eastern  and  western  regions  have  been
vetted and eight of them will be supported.

1.7 Mali

Mali is one of the PROFEIS partners. The activities in 2009 relate to the continuation of the
eight  joint  experimentations  started  in  2008.  In  addition,  a  training  workshop  on  joint
experimentation for 12 farmers in the village of Sarro was conducted in May. It focused on the
control of Striga on Millet and was facilitated by researchers from IER (Institut d’Economie
Rurale).

PROFEIS-Mali  organised  a  3-day  workshop  in  Segou  in  April  to  reflect  on  what  had  been
achieved in 2008 and to discuss plans for 2009. This event was attended by 25 people. An
information sharing workshop organised in Bamako in May attracted 50 participants who were
provided information about the PROFEIS programme in Mali.
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1.8 Mozambique

The process of identifying and documenting local innovations related to agriculture and NRM is
being  conducted  in  six  districts  of  Gaza  province,  namely  Xai-Xai,  Guija,  Chokwe,  Chibuto,
Bilene  and  Chigubo.  The  HAPID  sub-project  is  studying  existing  coping  mechanisms;  seven
local  innovations  have  been  identified  in  three  out  of  the  four  districts,  where  the  study  is
being conducted.

Key capacity building activities undertaken in the period include a PID training course (9 NGO
participants  –  3  women  and  6  men),  a  capacity  building  &  planning  workshop  through  the
HAPID sub-project for 30 participants from NGOs, CBOs and government institutions including
14 women and 16 men, and a cross-country visit to South Africa in which 6 people (5 men and
1  woman)  from  partner  organisations  visited  Limpopo  and  Mpumalanga  provinces  in  South
Africa.

Two new members – CIC-Batá and UNAC – joined the PROLINNOVA-Mozambique partnership this
year. CIC-BATÁ is a Spanish NGO, whose main Mozambican partner is UNAC (National Union of
Mozambican farmers). UNAC is an umbrella organisation for more than 300 farmer
organistions nationwide. A joint proposal on LI submitted to the “Fundacion ICO” has been
approved: four workshops on local innovations will be conducted covering all provinces in the
country.  PROLINNOVA-Mozambique submitted another proposal on rehabilitation and protection
of biodiversity for sustainable development to the Ministry of Environment.

The NSC had two regular meetings during this period to assess progress in implementation of
the 2009 action plan.

1.9 Nepal

Several capacity building activities were undertaken in the first half of 2009. These included a
PID orientation course for seven women’s groups (283 women) in Chitwan, a PID orientation
course for staff of the District Agricultural Development Office in Chitwan, an orientation on LI
for community-based partners of Tuki Association in Sindhupulchowk (163 participants – 46
women and 117 women). The revised PID training resource book reflects the experiences
gained through in-country training.

Documentation of local innovation continues with more than twenty innovations documented
(both  process  and  outcomes)  in  this  period.  A  new  catalogue  of  innovations  (in  Nepali)
together with pamphlets and brochures on local innovations were published and disseminated.
More  copies  of  the  video  on  PROLINNOVA-Nepal  were  produced  and  distributed  within  the
country.

The CP was involved in hosting several important international events in this period. Together
with PROLINNOVA International, CIAT-Asia and ICIMOD, it co-hosted the Innovation Asia-Pacific
Symposium from 4-7 May in Kathmandu which brought together nearly 100 participants from
25 countries in Asia and the Pacific. Using the occasion to profile the experiences of local
innovators to an international audience, PROLINNOVA-Nepal organised the first-ever local
innovator’s  fair  from 2-4 May in Kathmandu. The event was used to influence policy makers
and  to  create  awareness  about  LI  among  the  general  public.  The  fair  was  opened  by  the
Minister of Agriculture who, together with several high-level policy makers, interacted with the
local innovators at the fair. The event was given live TV coverage.

PROLINNOVA-Nepal was also host to the 2009 International Partners Workshop (IPW) which took
place from 8-11 May in Pokhara. The CP was also involved in organising a one-day reflection
workshop for CPs involved in piloting LISFs, which took place immediately after the IPW.
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One  NSC  meeting  and  two  NWG  meetings  were  held  in  the  period.  In  addition,  an  annual
review and planning meeting for monitoring and evaluation of the CP was held in April 2009
and was attended by all NWG members.

Early in 2009, Pratap Shrestha, Executive Director of LI-BIRD (Local Initiatives for Biodiversity,
Research  and  Development)  and  the  CP  coordinator  of  PROLINNOVA-Nepal, announced his
resignation.  He  was  replaced  by  (Ms)  Rajju  Malla  Dhakal,  who  took  over  in  May  2009.
However, Pratap continues to be a special advisor to LI-BIRD and has been providing support
to  the  new  CP  coordinator.  Meanwhile,  Suman  Manandhar  –  PROLINNOVA-Nepal country
secretariat  office  coordinator  also  left  to  take  up  a  new  position  elsewhere.  The  NWG  is
working on a suitable replacement.

1.10 Niger

Niger is a CP within PROFEIS. Facilitation of joint experimentation related to five local
innovations in four villages of Gaya, Boboye & Madarounfa departments continued in 2009.
Findings  of  three  of  these  joint  experiments  –  improved  local  oven  for  fish  smoking,  use  of
cassava tubers in cattle  fattening and use of  millet  glumes to manure cassava fields – have
been documented in the form of posters and disseminated within the communities and beyond.
The improved oven has been adopted by members in seven neighbouring communities. The
joint  experiment related to extraction of  natron by a women’s cooperative and growing Irish
potato on uplands is still going on.

Farmer groups involved in these joint experiments continue to document the process and the
findings  using  digital  cameras.  They  currently  have  over  200  photos,  which  are  used  for
sharing and learning within the communities.

An  interesting  spin-off  of  the  PID  and  FLD  process  is  the  move  towards  literacy  training  of
community  members.  45  women  and  30  men  are  currently  learning  to  read  and  write  with
support from the non-formal education department of Gaya in collaboration with PROLINNOVA-
Niger.

On 30 March 2009, PROLINNOVA-Niger organised a national sharing and learning workshop on
PID and adaptation to climate change. 45 participants attended the workshop which was
officially  opened  by  the  Secretary  of  the  Ministry  of  Rural  Development.  Researchers,  NGO
workers, development agents, farmers, community and municipality leaders and media (radio
and  television)  personnel  were  among  the  participants.  One  member  of  PROLINNOVA-Niger
participated at the International Conference on Community-Based Adaptation to Climate
Change in Bangladesh in March.

As  one  of  the  countries  included  in  the  study  on  area-based  development  and  community-
driven climate adaptation, PROLINNOVA-Niger organised a national launching workshop In
March. Stakeholders from universities, research institutes, government ministries and
departments, NGOs, farmer organisations, municipalities, village institutions etc. participated
at  this  workshop.  The  first  phase  of  the  field  studies  were  undertaken  after  the  launching
workshop.

PROLINNOVA-Niger has invested considerable time and energy in capturing its experiences in
various forms such as laminated posters, CD-ROMs, participatory videos etc.

Two meetings in Pole West and one meeting in Pole East held in this period have been used for
coordination and sharing among PROLINNOVA partners and for monitoring progress of activities.
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1.11 Nigeria

PROLINNOVA-Nigeria  was  welcomed  into  the  PROLINNOVA network  by  the  PROLINNOVA Oversight
Group (POG) in February this year. A planning meeting was convened in May 2009 in Kaduna
with 18 members comprising of 5 women and 13 men. The main purpose of the meeting was
to  discuss  the  work  plan  for  the  year  and  to  reach  a  common  understanding  of  LI  and  PID
approaches. The participants shared their experiences in identifying local innovators and their
innovations  and  listed  the  activities  for  the  rest  of  the  year,  which  included  identification  of
local innovations and innovators, documenting and sharing these innovations, and analysing
and selecting innovations for joint experimentation.

1.12 Senegal

Senegal is one of the PROFEIS partners. The three joint experimentations started in 2008 are
ongoing, while three new joint experiments have been initiated in this period. The latter are
related to papaya production, desalination of rice fields and re-introduction of traditional rice
varieties. During the first half of 2009, two farmer training workshops were conducted,
facilitated entirely by farmer innovators including several women. These events stimulated
effective sharing between men and women farmers.

Innovations continue to be identified and five of these related to soil management, control of
desalination and value addition of local products through processing methods have been
documented. Networking among men and women farmer innovators has been pursued in
2009, for instance in Mbalamsone (Départment of Mbour, Region of Thiès) and Thionck-Essyl
(Région of Ziguinchor). Other key activities include the sharing and exchange of information
through articles, posters, folders, etc.

On  17  March,  Senegal  organised  a  national  launching  workshop  for  the  area-based
development and community-driven climate adaptation study. 26 participants from 16
organisations – extension, research, education and farmer organisations – attended the
workshop.

1.13 South Africa

PID  features  prominently  within  the  CP’s  activities.  A  proposal  from  the  Centre  for  Rural
Community Empowerment to undertake a case of  PID as an MSc Thesis  was approved. Four
new  PID  proposals  were  approved  and  grants  disbursed.  Three  PID  cases  initiated  through
2008 funds continued in this period. A field visit to support a PID pilot in Limpopo Province
took  place  in  February.  A  visit  to  meet  the  farmers  involved  in  the  FLD  pilot  in  North  West
Province was undertaken in March.

In terms of mainstreaming and institutionalisation, PROLINNOVA-South Africa was involved in the
following activities in the period January to July: full paper and description of the poster on
gender  and  innovation  and  a  paper  on  FLD  experiences;  attendance  of  National  Advisory
Council on Innovation workshop in Pretoria; looking for opportunities to establish a provincial
task team in the North West province; preparation of an Memorandum of Understanding
between Limpopo Department of Agriculture and PROLINNOVA-South Africa.

Capacity building activities included a one-day orientation workshop for officials and farmers in
White River on 29 July and preparation for a PID workshop focusing on joint experimentation
scheduled on 8-10 September 2009 in Limpopo Province. PROLINNOVA-South Africa hosted
colleagues from PROLINNOVA-Mozambique who visited Limpopo and Mpumalanga provinces on a
cross-country visit.

One member of PROLINNOVA-SA took part in the international CD workshop in Uganda.
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Related to FAIR, an innovation market held on 30 April was attended by 47 farmers. This also
included  visits  to  the  homes  of  two  of  the  farmer  innovators.  Fourteen  cases  of  joint
experimentation or activities to stimulate innovation are in the design or implementation
process.

The CP coordinator undertook a number of activities in this period: sourcing and circulation of
resource materials sent by ETC to the provincial task teams, preparation for and participation
at the IPW in Nepal, attendance at the JOLISAA Meeting at University of Pretoria; preparations
and  arrangements  for  the  field  work  to  be  undertaken  by  a  MSc  student  from  Wageningen
University, the Netherlands, in August.

1.14 Sudan

During  the  first  half  of  2009,  PROLINNOVA-Sudan  continued  with  activities  related  to  PID:
participatory research on early maturing varieties of sorghum and millet in collaboration with
El Obeid Agricultural Research Station in North Kordofan; improving the design of the
traditional churner for ghee production together with women users and researchers; joint
experimentation related to biological weed control, early cultivation, pest resistance etc. in
North Darfur, Blue Nile and North Kordofan. The socio-impacts of a local water harvesting
technology is being documented through FLD.

PROLINNOVA-Sudan has signed a MoU with the National Centre for Research to support research
projects that are related to appropriate technology and PID. The project proposals will include
PID,  FLD  and  community-based  adaptation  to  climate  change.  This  is  evidence  of  the
interaction between men/women farmers and formal researchers, extension agents and other
actors in the PID process.

Building capacity in PID continued in the first half of this year. A training workshop for
facilitation of PID was held in Khartoum from 5-9 April 2009. This workshop was organised in
collaboration  with  the  National  Centre  for  Research  who  wanted  to  improve  researcher’s
communication skills and to enhance their understating of a bottom-up approach to ARD. The
challenge for PROLINNOVA-Sudan is to find ways to follow up on all the training conducted so far
and to assess how much of the learning is being put into practice.

PROLINNOVA-Sudan  participated  in  the  CD  capacity  building  workshop  organised  by  the  IS  in
Uganda in March.

1.15 Tanzania

PROLINNOVA-Tanzania continues its support (financial and technical) to ongoing joint
experimentations  in  Mbeya  and  Dodoma  regions.  Fiver  farmer  groups  who  got  their  LISF
proposals approved were provided facilitation support.

Eight farmer innovations and successful farming practices were documented by farmers, edited
by PROLINNOVA and published through PELUM-Tanzania’s quarterly newsletter on sustainable
agriculture known as “Kilimo Endelevu”. The newsletter was distributed widely to farmers
through PELUM-Tanzania and partner/member organisations.

The upscaling and mainstreaming of farmer-led and participatory approaches into research and
development includes different activities. 300 PROLINNOVA calendars and 200 FAIR/LISF posters
were produced and distributed to PELUM-Tanzania member organisations, PROLINNOVA partners
and farmers. A five-day multi-stakeholder partnership workshop was organised in February
2009  on  the  theme  of  innovation  systems  in  ARD.  Two  five-day  backstopping  and  coaching
visits were organised to Caritas Sumbawanga a partner of PROLINNOVA Tanzania and to the LISF
pilot in Mbeya.
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1.16 Uganda

This  half  year  has  seen  some  staff  changes  within  the  CP.  Resignation  of  the  coordinator
hampered  implementation  of  the  country  programme  and  delayed  disbursement  of  funds  to
partners.

As a means of promoting learning and information exchange on local innovations and to
stimulate innovation, PROLINNOVA-Uganda organised a farmer to farmer visit on 3-5 March (15
farmer innovators including 4 women and 11 men) and an exposure visit  for  innovators (30
community representatives) in waste management on 23 March.

The  PROLINNOVA programme  and  its  approach  were  given  publicity  through  media  events
organised in the period 3-11 March.

A training workshop to support  LISF management was given to 25 participants from partner
organisations.
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2 NETWORK-WIDE ACTIVITIES

2.1 Development of innovative methods and approaches

Piloting Local Innovation Support Funds

Piloting of LISFs under the FAIR-II sub-programme of PROLINNOVA, co-funded by the Rockefeller
Foundation, continued into its second year in eight CPs. With organisational arrangements in
place at local level in the countries, a substantial number of proposals from farmers/farmer
groups have been supported. Each country is developing and fine-tuning its own mechanism
for managing the LISFs and capacity is being built at local level for this purpose.

Six of the eight CPs met during a one-day reflection meeting in Pokhara, Nepal, soon after the
IPW on 12 May 2009. This was an excellent opportunity to assess the progress in each country
and to exchange experiences with each other. An inventory of the opportunities as well as the
challenges within each CP was compiled through a group exercise. Each country representative
made  a  short  presentation  showing  how  LISFs  fit  into  the  larger  PROLINNOVA/development
pathway  that  is  in  place.  It  was  agreed  by  all  that  embedding  LISFs  into  the  existing
PROLINNOVA framework,  for  example  in  supporting  joint  experimentation  and  PID,  should  be
given attention. One session during the meeting was dedicated to M&E of LISFs, particularly in
view of the framework for impact assessment to be developed (more details in section on M&E
below).

Farmer-Led Documentation

Three of the four pilots on FLD which began in 2008 continued into 2009 in Ethiopia, Niger and
South Africa. Niger completed the pilot but incorporated FLD into their work plan for 2009 as
an integral part of PID. Experiences of joint experimentation are being captured by the farmers
using  digital  cameras.  Ethiopia  too  concluded  the  FLD  pilot  in  which  three  women  farmer
innovators documented their experiences using digital and video cameras. In addition, a young
woman  was  trained  as  a  community  photographer.  The  women’s  stories  are  to  be  used  for
broadcasting  on  local  radio.  South  Africa  also  concluded  its  pilot  and  held  a  community
workshop  in  April  to  share  experiences.  The  pilot  in  Burkina  Faso  took  time  to  get  off  the
ground and is still not operational.

The proposal presented by Sudan to undertake a FLD pilot related to a joint experimentation in
water harvesting was approved and implementation began in this period.

The partnership with PELUM-Uganda and Oxfam-Novib on FLD initiated in 2006 continued with
PROLINNOVA providing input through its presence in the steering committee.

2.2 Capacity building

Refresher workshop for trained facilitators

Preparations  for  a  refresher  training  workshop  for  graduates  of  the  three  international  PID-
ToFs  (Training  of  Facilitators)  held  in  2003,  2004  and  2006  got  underway.  The  workshop
scheduled for August 2009 in Nairobi, Kenya, will be organised by the IST in collaboration with
PROLINNOVA-Kenya.  Since  the  workshop  will  also  be  a  means  of  assessing  how  the  trained
facilitators have used their skills to build in-country PID capacity, a pre-refresher assignment
was prepared and sent to potential participants for their feedback.
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Additional funding for this event was raised through a proposal presented by ETC to PSO (an
association of around 50 Dutch development organisations) through its LWT (Leerwerk Traject
or Learn Work Trajectory).

PID and HIV/AIDS

Mozambique, South Africa and Ghana-South continued implementation of the HAPID pilots that
were initiated in 2008. These pilots attempt to investigate the role that local  innovation and
PID can play as a tool for mitigating the impacts of HIV/AIDS or even for reducing the risk of
infection.

Mozambique held a capacity building workshop in Xai Xai from 27-31 January. Brigid Letty, the
international HAPID coordinator from South Africa, attended the workshop and provided
support  to  ADCR,  the  coordinating  organisation.  ADCR  has  since  initiated  the  process  of
documenting cases of local innovation related to HIV/AIDS, involving a number of other NGOs
and networks in the Ghaza area. In South Africa, staff from FSG (Farmer Support Group)
worked with staff and members of various NGOs and CBOs in four provinces within KwaZulu-
Natal  to  identify  and  document  cases  of  local  innovation  related  to  HIV/AIDS.  Michael
Loevinsohn, a member of the HAPID international support team, spent a few days with the
FSG team in June 2009 while they were deepening their understanding of the cases that had
been identified thus far. Due to some institutional complications in Ghana South, there has
been  little  progress  with  HAPID  beyond  the  capacity  building  workshop  held  in  2008.  Some
cases  of  local  innovation  have  been  documented  but  their  linkages  with  preventing  or
mitigating the impacts of HIV/AIDS are not particularly clear. The exact manner in which the
initiative is finalised will depend on outcomes of discussions with the NSC in Ghana.

Gender and PID

Drawing on the framework for integrating gender into PID developed in 2008, CPs incorporated
various gender-related activities into their 2009 work plans. As recommended by the
participants  of  the  gender  writeshop  of  November  2008,  gender  was  included  as  a  plenary
session  in  the  2009  IPW  agenda,  instead  of  as  a  parallel  session.  During  this  session,  CPs
reviewed gender within their country programmes and presented what they had achieved
during  2008  and  what  they  were  planning  to  do  in  2009.  Developing  catalogues  of  women
innovators, getting women innovators involved in joint experimentation, documenting cases of
women’s innovation, incorporating gender aspects into in-country PID training courses were
some of the activities mentioned.

Climate change

An initial phase of the study on climate change and PID was finalised in early 2009 with the
elaboration of  a summary paper presenting and discussing the results  of  work done in three
countries (Nepal,  Niger and Ethiopia).  Partners met at  the Third International  Conference on
Community-Based Adaptation to Climate Change, in Bangladesh, in February, and had the
opportunity to discuss the potential of this thematic area to PROLINNOVA’s objectives. Following
requests of the three involved CPs, an extra “study phase” was developed, allowing partners to
go back to the field and carry out in-depth studies on the link between local  innovation and
climate  change  adaptation,  document  these  and  disseminate  findings  to  a  larger  group  of
environment and agriculture-related organisations. This second phase has already been
finalised in Niger and is underway in Ethiopia and Nepal.
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Cross-country visits

The presentations given by participants of the two cross-country visits during the 2009 IPW re-
ignited the interest  of  other CPs to undertake similar  visits.  Mozambique was the first  CP to
present a proposal in 2009 for a cross-country visit to South Africa. Partners of PROLINNOVA-
Mozambique who are starting up their  CP were keen to learn from their  colleagues in South
Africa  who  have  several  years  of  experience.  The  cross-country  visit  took  place  from  22-29
July with a team of six persons from PROLINNOVA-Mozambique driving overland to South Africa
and meeting with PROLINNOVA members in Limpopo and Mpumalanga provinces. A report on the
cross  visit  is  being  prepared  with  input  from  those  involved  in  the  visit.  This  report  will  be
shared with other CPs and posted on the website.

2.3 Up-scaling and mainstreaming

Publications

A list of publications finalised in the first half of 2009 is given in Annex 3.

Curriculum development

In March 2009, two major activities were conducted in Uganda as part  of  the PROLINNOVA CD
multi-country thematic initiative: (a) Sustainable Land Management training; (b) CD
workshop. The activities were sponsored by the PROLINNOVA IS with co-contributions from the
nine CPs represented, namely Cambodia, Ethiopia, Ghana, Kenya, Nepal, South Africa, Sudan,
Tanzania and Uganda.

The CD workshop, in particular, provided the opportunity to share lessons and best practices
on  integration  of  PID  approaches  into  agricultural  education  and  training  curricula.  It  also
allowed  discussion  on  fund  raising  and  means  to  strengthen  the  PROLINNOVA network and
communication around the theme of CD. The major output of the workshop was a framework
course on Participatory Approaches in Agricultural  and NRM focusing on PID methodology.  A
CD  Working  Group  (CDWG)  was  also  formed  to  lead  the  CD  team.  After  the  workshop,  a
founding statement of a Community of Practice for PID in Higher Education was drafted.

Although the overall CD team and the CDWG did not actively communicate/ interact between
March and June, the CD activities at the level of the individual CPs continued independently.

Policy dialogue

Innovation Asia-Pacific Symposium Together  with  ICIMOD  (International  Centre  for
Integrated  Mountain  Development)  and  CIAT-Asia  (International  Centre  for  Tropical
Agriculture), PROLINNOVA IST  and  PROLINNOVA-Nepal organised the Innovation Asia Pacific
Symposium  (IAPS)  from  4-7  May  2009  in  Kathmandu,  Nepal.  The  event  was  supported  by
Research Into Use (UK), CTA (Technical Centre for Agricultural and Rural Cooperation) and the
International  Development  Research  Centre’s  Delhi  office.  Nearly  100  participants  from  25
countries, mainly in Asia and the Pacific, attended the meeting and shared their experiences. A
thought-provoking key note address from Jacqui Ashby of CIP (International Potato Centre) set
the pace for a lively and stimulating symposium which discussed and debated issues related to
innovation systems in ARD along six themes: 1) Concepts and methods in innovation systems
approaches; 2) Building and maintaining partnerships in innovation: 3) Strengthening adaptive
capacities  through  local  innovation  processes;  4)  Private-sector  engagement  for  market-
oriented innovation; 5) Building capacity and mainstreaming innovation systems approaches;
and 6) Policy dialogue and institutional change to support pro-poor innovation.
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OECD Expert’s Meeting Innovation for Poverty Alleviation A PROLINNOVA representative
was invited to join the international expert’s meeting on Innovation out of Poverty, organised
by the OECD secretariat in Paris from 6-7 April 2009. Twenty experts on agricultural innovation
approaches  met  in  an  effort  to  assist  the  OECD  secretariat  in  preparing  for  a  Council  of
Ministers’ discussion on the topic later in the year. The brief from the meeting recommended
an innovation systems approach to ARD, although the continuing debate between science-led
versus multistakeholder-led innovation processes was evident (briefing note available).

Dryland Expert’s meeting, Both Ends PROLINNOVA participated at the expert meeting “Green
Revolution in Drylands: what does that mean?” convened by Both Ends in the Hague, the
Netherlands,  on  27  May  2009.  Together  with  policy  makers  from  the  European  Commission
and the Dutch Ministries of Development Cooperation and Agriculture and Fisheries, the
meeting discussed among others the Agricultural Green Revolution in Africa (AGRA) approach
versus  more  farmer-led  approaches  to  ARD.  A  central  recommendation  was  to  get  better
insight  into  actual  field  realities  and  to  learn  from  local  experiences.  The  need  to  invest  in
activities  that  have  proven  successful,  while  not  losing  sight  of  the  people  who  stay  behind
while successes spread was noted (A detailed report on this meeting is available)

Dialogue with DGIS on measuring impact On 12 June 2009, a meeting of approximately
15 staff members of DGIS and external resource persons facilitated by Wageningen University
and Research (WUR) shared concerns about decreasing public support for development
cooperation in the Netherlands. They analysed contributing factors through three related policy
issues:  actual  impact  of  development  cooperation  work,  how  to  measure  impact  including
longer term issues and unintended impact, and the challenge to communicate the impact story
to the wider public.

Website management

In  the  first  half  of  2009,  the  website  was  regularly  updated  by  IIRR.  The  structure  of  the
PROLINNOVA website  reflects  the  dynamic  nature  of  the  programme  which  deals  with  the
emergence of  new CPs/RPs,  new pilot  activities,  changes within CPs etc.  Some key statistics
related to the PROLINNOVA website in Table 1 below indicate that the usage of the website has
steadily increased from 2007 to 2009. The number of unique visitors to the website in the first
half of 2009 was 3642.

Table 1: 2007, 2008 and 2009 Website statistics

 2007 2008 1st Half 2009

Average daily visits 231 224 315

Average monthly visits 6,492 6,794 7,743

Average page views per month 13,551 17,454 19,878

2.4 Governance and network functioning

PROLINNOVA Oversight Group (POG)

Several changes took place in the POG as members whose two-year term expired were
replaced  by  others  through  new  elections.  The  POG  presently  consists  of  Scott  Killough
(External member), Susan Kaaria (external member), Oliver Oliveros (external member),
Sabine Di Prima (IST), Héctor Velásquez Alcántara (Andes), Pratap Shrestha (Asia-Pacific),
Saidou Magagi (Francophone West Africa) and Monica Kapiriri (rest of Africa). The POG met in
this composition for the first time in Kathmandu, Nepal, on 7 May 2009, one day ahead of the
IPW. The new group chose Susan Kaaria as co-chair with Scott Killough.

The main points discussed by the POG were the gender strategy, the representational role of
POG  members,  communication  between  the  POG  and  the  CPs,  structure  and  roles  of  POG



PROLINNOVA internal mid-year progress report 2009 19

subcommittees,  the  annual  report  on  activities  at  CP  and  international  level,  specific  issues
related to CP and IST functioning, the interim report on CP expenditures, priorities for use of
CP funds not spent in 2008, outcomes of the internal e-evaluation (January 2009) and the
external  evaluation  (March  2009  report),  and  some  key  issues  in  the  “PROLINNOVA beyond
2010” concept note, preparing for the discussion on this during the IPW.

International Partners Workshop (IPW)

The annual PROLINNOVA IPW took  place  on  8–11  May  2009  in  Pokhara,  Nepal.  It  was  shorter
than the customary IPW because it was held immediately after the Nepalese Farmer
Innovation Fair and the IAPS, which demanded much time of the PROLINNOVA people involved
as organisers and participants.

The IPW was hosted jointly by the partners in PROLINNOVA–Nepal. Most CPs was represented by
one person, usually the programme coordinator. Unfortunately, participants from Ethiopia,
Ghana and Nigeria could not attend due to visa restrictions. A total of 25 people took part (9
women, 16 men) from ten CPs, including two independent members of the POG, three
Netherlands-based  IST  members  and  Bernard  Triomphe  from  France  (at  the  start  of  his
sabbatical with PROLINNOVA).

The  IPW  began  with  a  well-organised  field  visit  to  innovative  farmers/communities  in  and
around Pokhara. Energised by this visit, the participants worked intensively and covered many
aspects  of  the  programme,  sharing  and  learning  from  each  other.  Not  only  did  the  group
discuss matters related to on-going activities within CPs,  they also took time to look beyond
the  present  and  envision  PROLINNOVA beyond 2010. Many ideas were generated during the
meeting  and  complied  in  a  draft  document.  A  strategy  development  team consisting  of  four
people  supported  by  the  POG  chair  took  the  responsibility  to  continue  working  on  the  draft
document and finalise it before the end of 2009.

Country backstopping

Backstopping visits were made to five CPs during this half year (see Table 2 below), one of
which received two visits, the costs for which were covered from other sources.

Table 2: Backstopping visits from IST to CPs in the period January to July 2009

Dates (2009) Country Main topics

25 February-
12 March

Uganda Support to international curriculum development workshop and
Sustainable Land Management training course
Country programme management (a/o coordination, workload,
partnership issues, linkages with SCI-SLM sister programme)

20-25 April Cambodia Training of NGO staff in sustainable land management as
extension of visit for student supervision

23-30 April Sudan 2 PID lectures at National Centre for Research
Programme development; review of M&E tables, support to NSC
meeting; review of PID, FLD and gender sub activities

18-24 April Tanzania Support to LISF pilot work including field visits and partner’s
meeting
Support to PROLINNOVA-Tanzania for the meeting and presentations
at Sokoine University of Agriculture
Review of first draft PID policy development guidelines

25-29 April Kenya Support to LISF pilot work including field visits and partner’s
meeting
Programme management and task group meeting

18 May-26 June Cambodia Support to LISF activities as part of developing an impact
assessment approach

As usual the agenda for these visits were developed together with the CP coordinators in order
to provide support in issues they regard important. In addition to these face-to-face meetings,
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regular  support  to  the  countries  was  given  throughout  the  period  using  e-mail,  skype  and
telephone.

Monitoring & Evaluation

This  reporting  period  had  a  number  of  important  activities  related  to  M&E.  The  external
evaluators of PROLINNOVA, Martin Adams and Priyanthi Fernando, forwarded their final report as
a draft for comment. This report generated more than eight pages feedback from all corners of
the  network,  mostly  to  rectify  and/or  complete  information.  The  revised  and  improved  final
report  was  then  presented  to  the  DGIS  and  other  relevant  stakeholders.  The  evaluators
strongly recommend a continuation of PROLINNOVA – in its present form – for at least another 5-
10  years.  The  evaluation  concluded  though  that  more  effort  would  be  needed  to  have  an
impact at the level of national governments.

The annual electronic evaluation (through two rounds of e-consultation) was conducted with
the participation of CPs and IST partners in January 2009. The evaluation focused on five
broad issues: governance of the partnership, learning and sharing among members and CPs in
the network, capacity building, functioning of the IST and IS, and international awareness on
PID as a result of the network’s activities. In general, the respondents were positive on how
the network functions in terms of governance, capacity building and the support role of the IST
and IS. They felt there was room for improvement in the interaction between CPs and the POG
and among CPs. The findings and recommendations were fed into the related discussions at
the IPW.

Based on feedback from partners in using the existing M&E formats and guidelines in preparing
their annual reports for 2008, the IST made a revision of all the tables. The revisions focused
on sections of the tables and details that were not sufficiently clear. The main logic of the M&E
formats is now fairly well understood and therefore more meaningful to the partners. M&E, in
general, and the tables in particular, continues to receive attention during country
backstopping visits.

Finally, Bernard Triomphe, a researcher from the Centre de coopération internationale en
recherche agronomique pour le développement (CIRAD) assisted the IST in the development
of  an  M&E  system  for  LISFs,  focusing  on  measuring  impact  at  local  level.  The  work  was
undertaken  as  part  of  his  sabbatical,  during  which  he  worked  with  Cambodian  partners  in
piloting the methodology in two provinces. In the second half of the year he will consolidate
the  results  in  the  form  of  guidelines  for  use  by  CPs  and  work  with  Ethiopian  partners  in  a
second pilot round.

Fund and contract management

Fund and contract management was generally smooth in this period. The fact that new and
innovative sub-activities are implemented by partners based on their show of interest leads to
extra  administrative  work  as  formalisation  requires  additional  contracts  or  amendments  to
contracts. In this period, ETC had to interact more closely with two partners, each coordinating
a CP, as the quality of coordination was showing considerable decline. In one of the countries,
the partner NGO has taken serious measures to address the situation whereas the situation in
the second country is still being monitored closely.
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3 CONCLUSION

The PROLINNOVA network continues to forge ahead in promoting local innovation and PID – at
national, regional and international level. As witnessed during the IPW in Nepal, the CPs are
eager to share experiences and learn together in order to pursue PROLINNOVA’s  mission  –  to
foster a culture of mutual learning and synergy in local innovation processes in agriculture and
natural resource management.

With this round of the DGIS-MFS funding coming to an end in 2010, most CPs have another
year  and  a  half  to  consolidate  work  they  have  undertaken  in  this  phase  of  the  PROLINNOVA

programme. However,  the future of  PROLINNOVA is  high on the agenda of  all  CPs and the IST
and thinking about how PROLINNOVA should and could move towards a community of practice
has already begun. A strategy paper being developed by the PROLINNOVA network intends to
describe this process of change.

The challenge of dealing with an ever-expanding network will have to be dealt with creatively,
but energy, enthusiasm and commitment is abundant within the PROLINNOVA family.
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ANNEX 1: INVOLVEMENT OF COUNTRY PROGRAMMES IN ACQUISITION AND IN DIFFERENT PILOTS/COMPONENTS

Involvement of CPs in acquisition and in different pilots/components of Prolinnova in the period January to July 2009

Donor, activity Nepal Cambodia
South
Africa Tanzania Uganda Ethiopia Ghana Niger Sudan Bolivia Peru Ecuador Mali Senegal

Burkina
Faso Kenya

Mozam-
bique Nigeria Notes

Core-funding
DGIS small grantsmall grant small grantsmall grant small grantsmall grant
PROFEIS
Misereor
Other
sources

Action
Aid

Fundacio
n ICO

PROFEIS
IDRC

Awaiting final
approval

Country
proposals to
EED

Tanzania
approved and on-
going; others
pending

PROFEIS
Misereor

New proposal
submitted 2009

JOLISAA I -
EC

Approved - start
in 2010

Components
FAIR II/LISF
Rockefeller
HAPID
Climate
Change
Cross
country
visits

to South
Africa

CD/
Writeshop
PID-TOF
refresher/
PSO
Climate Chg
adapt.study/
World Bank
IAPS/RIU,
CTA and
IDRC

Nigeria could not
attend due to
visa restrictions

FLD pilots

marked in RED - in acquisition
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ANNEX 2: PROLINNOVA UPDATE JULY 2009
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In several countries in Africa, Asia, Latin America and the Pacific, diverse organisations have joined forces to
promote local innovation in agriculture and natural resource management (NRM). After analysing their own

experiences in agricultural research and development (ARD), they have drawn up their individual
PROLINNOVA Country/Regional Programmes (CPs/RPs) as well as joint international activities for mutual

learning and policy dialogue. This Global Partnership Programme (GPP) is a Community of Practice that is
built from the bottom up, in the spirit of the Global Forum on Agricultural Research (GFAR)

PROLINNOVA is an NGO-initiated programme to build a
global learning network to promote local innovation in
ecologically-oriented agriculture and NRM. The focus
is on recognising the dynamics of indigenous
knowledge (IK) and enhancing capacities of farmers
(including forest dwellers, pastoralists and fisherfolk)
to adjust to change – to develop their own site-
appropriate systems and institutions of resource
management so as to gain food security, sustain their
livelihoods and safeguard the environment. The
essence of sustainability lies in the capacity to adapt.

The programme builds on and scales up farmer-led
approaches to participatory development that start
with finding out how farmers work out new and better
ways of using and managing natural resources.
Understanding the rationale behind local innovation
transforms how research and extension agents view
local people. This experience stimulates interest on
both sides to enter into joint action. Local ideas are
further developed in a process that integrates IK and
scientific knowledge. Joint action and analysis lead to
joint learning and further action.

How it all started
PROLINNOVA was conceived in late 1999, when
Southern and Northern NGOs – supported by GFAR,
the NGO Committee (NGOC) of the Consultative
Group on International Agricultural Research (CGIAR)
and the French Ministry of Foreign Affairs – met in
Rambouillet, France, to see how participatory
approaches to ARD based on local initiatives could be
scaled up. Participants asked ETC EcoCulture, a
Netherlands-based NGO, to help launch a GPP built
up from country level. NGOs in Africa and Asia
facilitated multi-stakeholder design of Country
Programmes (CPs), which then designed international
activities to reinforce their own. The PROLINNOVA
partners are developing country-specific ways to:
• document local innovations and experiments by

resource-poor farmers and communities;
• strengthen partnerships between farmers,

development agents, research scientists and other
actors to refine local innovations and to encourage
others to try them out;

• create wider awareness of and skills in
participatory innovation development (PID) through
a variety of learning mechanisms;

• develop and expand mechanisms that give farmers
more influence over formal research, extension
and education; and

• integrate local innovation and PID approaches into
formal agricultural research, development and
education institutions.

PROLINNOVA seeks to:
• demonstrate the effectiveness of farmer-led

participatory innovation for sustainable development
• build farmer-extension-researcher partnerships
• enhance capacities of farmers, researchers and

extension agents in participatory approaches
• pilot decentralised funding and other mechanisms to

promote local innovation
• engage in national and regional policy dialogue to

stimulate and enhance local innovation
• set up platforms for reflection, analysis and learning

about promoting local innovation
• integrate participatory approaches to farmer-led

innovation and experimentation into research,
extension and education institutions

Participatory design of the GPP
In 2003, key stakeholder organisations in ARD in
Ethiopia, Ghana and Uganda – supported by IFAD
(International Fund for Agricultural Development) –
collected in-country experiences in recognising local
innovation and promoting PID. They held workshops
to analyse their experiences and developed plans to
scale up these approaches. Since 2004, DGIS
(Netherlands Directorate General for International
Cooperation) partly funds these CPs to realise their
plans and supports similar processes in Cambodia,
Nepal, Niger, South Africa, Sudan and Tanzania.
In 2006, a francophone programme PROFEIS was
launched to expand activities in the West African
Sahel to include Senegal, Mali and Burkina Faso. An
Andes programme was launched in Bolivia, Ecuador
and Peru. In 2007, CPs in Mozambique and Kenya
joined the network and, in early 2009, in Nigeria. A
similar initiative has started in the Pacific Islands.

The activities of the CPs/RPs differ according to their
experience and self-identified strengths and
weaknesses in recognising the dynamics of IK,
engaging in PID and scaling it up. However, common
elements include:
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 developing inventories and databases of local
innovations, innovators and organisations working
together with them

 bringing farmers, extensionists and scientists
together to plan and implement joint experiments,
starting from jointly prioritised local innovations

 creating national and subnational multi-stakeholder
platforms to share information about local
innovation and to learn jointly about PID and its
institutionalisation

 building capacity to identify and document local
innovation and engage in PID, through training
workshops for farmers and scientists

 participatory monitoring and evaluation (PM&E) of
joint activities, outcomes and impacts

 creating awareness (through innovator fairs,
publications, mass media etc) and engaging in
policy dialogue with decision-makers in agricultural
research, extension and education to create
enabling conditions and policies for PID.

At annual meetings since 2004, the country-level
partners define the international networking, learning
and other support mechanisms needed to reinforce
their work. Participatory planning at international level
thus mirrors the approach at national and grassroots
level: the partners develop and own a programme
based on their self-defined needs and interests.

Structure of the decentralised programme
In each country or region, a local NGO convenes the
major ARD stakeholders. It serves as secretariat for a
National Steering Committee (NSC) made up of
people from government research, extension and
education, other NGOs and farmer groups. The NSC
defines the CP/RP activities, ranging from farmer-led
research to policy dialogue; gives strategic guidance;
helps mobilise resources; and is the apex structure for
accountability. A smaller core team is responsible for
coordinating implementation of CP/RP activities.

The International Support Team (IST) supports the
country and regional activities through programme
coordination, capacity strengthening, coaching, web-
based knowledge management, policy dialogue,
networking and publishing. The IST comprises IIRR in
the Philippines, ETC EcoCulture and CIS in the
Netherlands, and the coordinators of the FAIR
(Farmer Access to Innovation Resources), PROFEIS
and HAPID (HIV/AIDS and PID) subprogrammes.

The PROLINNOVA Oversight Group (POG) serves as
governance mechanism to ensure accountability of
the GPP to the CPs, their constituencies and donors.
The POG is made up of four people from CPs, one
from the IST and three independent persons, elected
by the CPs and the IST to serve two-year terms. The
POG meets face-to-face at least once a year and
communicates otherwise by email. It has drawn up
several policies and guidelines for the GPP, to be
found on the PROLINNOVA website.

PROLINNOVA Oversight Group (POG)
Hector Velasquez, Peru (hvelasquez@raaa.org.pe)
Magagi Saidou, Niger (saidmague@yahoo.fr)
Monica Kapiriri, Uganda (mkapiriri@yahoo.co.uk)
Oliver Oliveros, France (oliveros@agropolis.fr)
Pratap Shrestha, Nepal (pshrestha@libird.org)
Sabina Di Prima, Netherlands (s.di_prima@dienst.vu.nl)
Scott Killough (Chair), USA (skillough@wn.org)
Susan Kaaria, Kenya (s.kaaria@fordfound.org)

Secretariat: Ann Waters-Bayer & Chesha Wettasinha

Participatory learning and mentoring
In March 2004, CP partners first met in Ethiopia for an
international workshop hosted by PROLINNOVA–
Ethiopia, coordinated by AgriService Ethiopia (ASE).
Local farmers explained how their innovations help
them achieve food security. Government and NGO
participants from each CP shared experiences in
farmer–extension–research–education partnerships in
innovation and planned international activities.
Capacity-building formed part of this plan of action.
IIRR offered international training of PID facilitators in
the Philippines (2004), in Uganda (2006) and in
Ethiopia (2007). The participants then trained
research and extension staff in their own countries.
In June 2005, the CP coordinators met in Uganda to
learn from experience in enhancing multi-stakeholder
partnerships and to harmonise their PM&E activities.
The NGO that coordinates PROLINNOVA–Uganda,
Environmental Alert, hosted the meeting. It was held
prior to the Forum on Agricultural Research in Africa
(FARA) General Assembly, so PROLINNOVA partners
could also attend the pre-plenary meeting to set up an
NGO ARD consortium in sub-Saharan Africa.

The March 2006 international meeting was hosted by
PROLINNOVA–Cambodia, coordinated by CEDAC.
Participants updated each other on progress and
discussed PM&E, information-sharing strategies,
piloting Local Innovation Support Funds (LISFs),
process documentation and resource mobilisation.

The international meeting in March 2007 in Senegal
was hosted by PROFEIS, coordinated by IED–
Afrique, and in April 2008 by PROLINNOVA–North
Ghana. This meeting in Tamale was preceded by a
“writeshop” on CP experiences in piloting LISFs. The
May 2009 meeting was hosted by LI-BIRD in Nepal.
On request of the CPs, Participatory Ecological Land
Use Management (PELUM)–Tanzania organised an
international training workshop in mid-2006 on policy
dialogue. This was followed up by mini-workshops on
policy dialogue and curriculum development during
the 2007 meeting in Senegal.
A writeshop on gender issues in PID, based on the
principle of learning through joint documentation by
CP partners, was held in November 2008 in Uganda.
South–South mentoring and cross-visits between the
CPs/RPs enhance mutual learning and strengthen
capacities to build partnerships in ARD.

mailto:hvelasquez@raaa.org.pe
mailto:saidmague@yahoo.fr
mailto:mkapiriri@yahoo.co.uk
mailto:oliveros@agropolis.fr
mailto:pshrestha@libird.org
mailto:s.di_prima@dienst.vu.nl
mailto:skillough@wn.org
mailto:s.kaaria@fordfound.org
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Multi-country thematic initiatives
CPs with common interests in specific themes have
joined forces in their own initiatives:
• Local Innovation Support Funds (LISFs). FAIR won

a two-year grant from the French-funded DURAS
(Promoting Sustainable Development in Agricultural
Research Systems) for action research on LISFs in
Cambodia, Ethiopia, South Africa and Uganda. The
Nepal CP joined with own resources. Using locally-
managed funds, farmers finance their own research
and learning activities in agricultural innovation. The
first phase was coordinated by PROLINNOVA–SA.
Rockefeller Foundation is supporting continuation and
scaling-up of LISF piloting for three years, including
also the CPs in Kenya, Ghana-North and Tanzania.

• Farmer-led documentation (FLD). Insight and
COMPAS (Comparing & Supporting Endogenous
Development) piloted participatory video in Ghana to
allow innovators to make films to share with other
farmers and influence policy. In 2006, PROLINNOVA,
PELUM–Uganda and Novib held an international FLD
workshop in Uganda. Pilot activities are underway in
Burkina Faso, Ethiopia, Niger and South Africa.

• HIV/AIDS and PID (HAPID). In 2008, a 2-year study,
coordinated by PROLINNOVA–SA, started in Ghana,
Mozambique and South Africa to explore implications
of HIV/AIDS for PID and possibilities of using PID in
working with communities confronting HIV/AIDS.

• PID and climate change. In early 2008, a 15-month
study started in Ethiopia, Nepal and Niger to explore
how farmers, including pastoralists, are innovating in
the face of perceived climate change.

• Curriculum development (CD). To reinforce current
activities in several CPs to integrate PID approaches
into agricultural education and training curricula, these
CPs have been exchanging course designs and
materials, most recently at a workshop in Uganda in
March 2009, and have drawn up a joint proposal to
fund CD activities. CIS coordinates this initiative.

Policy dialogue
Often with GFAR support, PROLINNOVA takes part in
various international ARD fora. At the 2003 GFAR
meeting in Kenya, ASE told how the CP was set up in
Ethiopia. At GFAR 2004 in Mexico, Environmental
Alert presented PROLINNOVA–Uganda. At the 2005
European Forum on ARD in Switzerland, LI-BIRD and
Farmer Support Group presented their partnership
experience in Nepal and South Africa. At GFAR 2005
in Morocco, POG Chair Betty Del Rosario and in 2006
in the USA Laurens van Veldhuizen (IST) reported on
PROLINNOVA progress. CEDAC presented Asian
PROLINNOVA experiences to APAARI (Asia Pacific
Association of Agricultural Research Institutions) in
late 2006, and LI-BIRD to APAARI in late 2007.

In June 2007, PROLINNOVA–SA presented the GPP at
FARA’s Fourth General Assembly in South Africa, at
an event organised by UK-funded Research Into Use
(RIU) on “Overcoming Challenges in Scaling Out
Agricultural Research Successes”. RIU funded small-
scale farmers to prepare posters, brochures and video
documenting local innovation, to showcase their work
at the Africa Agricultural Science Week, and to attend
the FARA event.

Wider sharing and learning
Working with existing electronic networks and
databases serving like-minded groups, PROLINNOVA
shares concepts and experiences in participatory
innovation. To bridge the digital divide, printed matter
is also disseminated and linkages sought with other
media, e.g. radio. Information about PROLINNOVA
activities is spread through inputs to magazines (e.g.
Appropriate Technology, LEISA Magazine, Rural
Development News) and electronic newsletters.
The PROLINNOVA website (www.prolinnova.net) is
the main tool for wider sharing. The CPs asked IIRR
to manage the website, so they can focus on action
on the ground, but increasingly take their own initiative
in filling the CP webpages. The PROLINNOVA e-list
(yahoogroups) serves as an open platform to discuss
ARD that builds on local innovation.

PROLINNOVA collaborated with IIRR-Africa and the
international research centres CIAT-Africa, IFPRI and
ILRI to hold the Innovation Africa Symposium in
2006 in Uganda (www.innovationafrica.net), funded by
Rockefeller and Ford Foundations and World Bank.
With CIAT-Asia and ICIMOD, it co-organised the
Innovation Asia-Pacific Symposium in May 2009 in
Nepal (www.innovation-asia-pacific.net).

Several PROLINNOVA partners joined the Farmer First
Revisited conference held in December 2007 at the
Institute of Development Studies (IDS) in the UK
(www.farmer-first.org). Their contributions appear in
the book with this title published in early 2009.

PROLINNOVA is partner in a new European Union
supported research project on “Joint Learning in
Innovation Systems in African Agriculture”
(JOLISAA), coordinated by CIRAD (France).

Sources of programme support
After inception funding from IFAD, DGIS is the main
donor. GFAR, CTA (Technical Centre for Agricultural
and Rural Cooperation), French Ministry of Foreign
Affairs, Rockefeller Foundation, Misereor, ActionAid,
EED (Church Development Service), the World Bank
and RIU support specific activities, projects or CPs.
Interest of international and national agencies in
PROLINNOVA is growing, as reflected in more and more
requests for information and collaboration, and in
increasing donor support. Both the international
secretariat and individual CPs mobilise funding. The
partners in the IST and CPs cover over one third of
total costs themselves. Funds continue to be sought
for new national platforms and thematic initiatives.

Some PROLINNOVA publications and papers
Developing technology with farmers: a trainer’s guide for
participatory learning. ZED Books, London, 1997 /
reprint IIRR, Silang, 2004 (also in Spanish & Arabic)

 Grassroots Innovation. ILEIA Newsletter 16 (2), 2000.
Farmer innovation in Africa: a source of inspiration for
agricultural development. Earthscan, London, 2001.
PTD for agricultural improvement: challenges for
institutional integration. IIRR, 2002.
Advancing PTD: case studies on integration into agri-
cultural research, extension and education. IIRR, 2003.

http://www.prolinnova.net
http://www.innovationafrica.net
http://www.innovation-asia-pacific.net).
http://www.farmer-first.org).
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IK Notes (World Bank 2004–06):
70. Ethiopia: a woman innovator speaks
71. Participatory video: rural people document their
      knowledge and innovations
72. Regional radio in Tunisia
74. Building multi-stakeholder partnerships to promote
      farmer experimentation and innovation in Ghana
76. Promoting local innovation: enhancing IK dynamics
      and links with scientific knowledge
77. Burkina Faso: indigenous innovation in farmer-to-
      farmer extension
78. South Africa: a smallholders’ innovative approach to
      producing and exporting fruit
85. Innovation Support Funds for farmer-led research
96. Ethiopia: Endogenous and modern innovations:
      differing perspectives

 Participatory approaches to ARD / Farmer innovation as
entry point to participatory research and extension / PTD
where there is no researcher / Developing partnerships to
promote local innovation. In: Sourcebook on participatory
research and development for sustainable agriculture and
natural resource management. CIP-UPWARD, 2005.

 Social dimensions in ARD: how civil society fosters
partnerships to promote local innovation by rural
communities. Keynote, EFARD, Zurich, 2005.

 Recognising and enhancing local innovation. Lead paper at
Innovation Africa Symposium, Kampala, 2006
Facilitating multi-stakeholder partnerships. IIRR, 2006
PTD/PID Circular (since 1994)
No. 13: Top Twenty publications on PID, 2004
No. 14: Annotated list of journals, 2005
No. 15: Electronic databases and websites, 2006
No. 16: Local innovation and participatory R&D, 2007
Recognising local innovation. IIRR, 2008 (rev. ed.).
Innovation Africa: enriching farmers’ livelihoods. Earthscan,
London, 2008.

CONTACT ADDRESSES
Country Networks
BOLIVIA  c/o World Neighbors–Andes
Contact: Sergio Larrea (slarrea@wnandes.org)
BURKINA FASO  c/o Réseau MARP
Contact: Mathieu Ouedraogo (ommb@fasonet.bf)
CAMBODIA  c/o Cambodian Centre for Study and
Development in Agriculture (CEDAC)
Contact: Yang Saing Koma / Sam Vitou
(yskoma@online.com.kh / samvitou@online.com.kh)
ECUADOR  c/o World Neighbors–Andes
Contact: Stephen Sherwood (ssherwood@wnandes.org)
ETHIOPIA  c/o AgriService Ethiopia (ASE)
Contact: Tesfahun Fenta (tfenta@yahoo.com)
GHANA NORTH  c/o Association of Church-Based
Development Projects (ACDEP)
Contact: Malex Alebikiya / Joe Nchor
(amalex@acdep.org / nchorjoe@yahoo.com)
GHANA SOUTH  c/o Ecumenical Association for Sustainable
Agriculture & Rural Development (ECASARD)
Contact: King-David Amoah / George Ofosu
(ecasardghana@yahoo.com)

KENYA  c/o Kenya Network for Dissemination of Agricultural
Technologies (KENDAT)
Contact: (Ms) Pamela Marinda (ayiera@yahoo.co.uk)
MALI  c/o ADAF-Gallé
Contact: (Ms) Assétou Kanouté (adafgalle@afribone.net.ml)
MOZAMBIQUE  c/o Association for Rural Community
Development (ADCR)
Contact: Romuald Rutazihana (rutaromuald@hotmail.com)
NEPAL  c/o Local Initiatives for Biodiversity, Research and
Development (LI-BIRD)
Contact: (Ms) Rajju Malla-Dhakal / Suman Manandhar
(info@libird.org / rmdhakal@libird.org / smanandhar@libird.org)
NIGER  c/o TATTALI / Regional Centre for Specialised
Education in Agriculture (CRESA)
Contact: Saidou Magagi / Salaou Barmou / Adam Toudou
(saidmague@yahoo.fr / ppilda@intnet.ne / atoudou@refer.ne)
NIGERIA  c/o DRIVE (Development Resource Initiative)
Contact: Yemi Adeleye (yemiolayemi@yahoo.com)
PERU  c/o Red de Acción en Agricultura Alternativa (RAAA)
Contact: Hector Velásquez (hvelasquez@raaa.org.pe)
SENEGAL  c/o AGRECOL–Afrique
Contact: Souleymane Bassoum (agrecol@sentoo.sn)
SOUTH AFRICA  c/o Institute of Natural Resources (INR)
Contact: (Ms) Brigid Letty (lettyb@ukzn.ac.za)
SUDAN  c/o Practical Action–Sudan
Contact: Noureldin Ahmed (noureldina@practicalaction.org.sd)
TANZANIA  c/o Participatory Ecological Land Use Management
(PELUM)–Tanzania
Contact: Yakobo Tibamanya / Laurent Kaburire
(info@pelumtanzania.org / laurentkaburire@yahoo.co.uk)
UGANDA  c/o Environmental Alert (EA)
Contacts: Grace Maiso (gmaiso@envalert.org); Alex Lwakuba
(alwakuba@yahoo.com)

International Support Team (IST)
Farmer Access to Innovation Resources (FAIR)
Contact: Anton Krone (antonkrone@wol.co.za)
HIV/AIDS and PID (HAPID)
Contact: (Ms) Brigid Letty (lettyb@ukzn.ac.za)
Promoting Farmer Innovation and Experimentation in the
Sahel (PROFEIS)
Contact: Bara Guèye (baragueye@orange.sn)
International Institute of Rural Reconstruction (IIRR)
Contact: (Ms) Emily Oro (emilyoro@gmail.com)
Centre for International Cooperation (CIS)
Vrije Universiteit (VU) University Amsterdam
Contact: Will Critchley / (Ms) Sabina Di Prima
(wrs.critchley@dienst.vu.nl / s.di_prima@dienst.vu.nl)
ETC EcoCulture / ETC Foundation
Contact: Laurens van Veldhuizen / (Ms) Ann Waters-Bayer /
(Ms) Chesha Wettasinha / (Ms) Mariana Wongtschowski / Jean-
Marie Diop (l.van.veldhuizen@etcnl.nl / ann.waters-
bayer@etcnl.nl / c.wettasinha@etcnl.nl / m.wongts@etcnl.nl /
jm.diop@etcnl.nl)

Anyone can subscribe to the PROLINNOVA electronic listserver by contacting annie.secretario@iirr.org
and/or to the PID Circular by contacting the PROLINNOVA Secretariat.

PROLINNOVA International Secretariat c/o ETC EcoCulture
Kastanjelaan 5, POB 64, 3830 AB Leusden, Netherlands

Tel +31-33-4326024 / Fax +31-33-4940791
Email: prolinnova@etcnl.nl   Website: www.prolinnova.net
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ANNEX 3: CONTRIBUTIONS BY PROLINNOVA PARTNERS TO PUBLICATIONS AND

CONFERENCES 2009

Alternative Approaches for the development of Innovation in sustainable Land Management in
Southern Africa. By Maxwell Mudhara, William Critchley, Ann Waters-Bayer and Wendelin Tuyp. SADC
Regional Conference on Sustainable Land Management. Sustainable Land Management in the Dry lands of
Southern Africa: the Practicalities (7-11 Sept, 2009) Ministry of Environment and Tourism. Namibia-Country
Pilot Partnership Programme for Integrated Sustainable Land Management (CPP-NAM: ISLM Programme)
Windhoek. 2009

Building partnerships to promote local innovation processes, by Ann Waters-Bayer, Chesha
Wettasinha & Laurens van Veldhuizen. In: Scoones I & Thompson J (eds), Farmer First Revisited: innovation
for agricultural research and development (London: Practical Action Publishers, 2009), pp144–150

Climate change vulnerability and risks in local communities of Nepal: farmers innovations and local
solutions, by Bimal R. Regmi, Lalita Thapa, Rojee Suwal & Sandhya Karki, LI-BIRD, Nepal. Paper
presented at Third International Conference on Community-Based Adaptation to Climate Change, 18–24
Feb 2009, Dhaka, Bangladesh

Doing gender in participatory innovation development – the case of PROLINNOVA, by Monique
Salomon, Demekech Gera, Siham Osman, Saidou Magagi, Anuja Shreshtha, Rendani Nemakanga &
Chesha Wettasinha. Innovation Asia-Pacific Symposium, 4–7 May 2009, Kathmandu, Nepal (book of
abstracts)

Enhancing local innovation to improve water productivity in crop-livestock systems, by Ann Waters-
Bayer & Wolfgang Bayer. The Rangeland Journal 31 (2009): 231–235

Innovative approach to produce bio-gas from water hyacinth (Eichhornia crassipes): learning from
Beesh Hzari Lake, Chitwan, Nepal, by Ram Chandra Khanal, Basanta Rana Bhat & Rajan Ghimire.
Innovation Asia-Pacific Symposium, 4–7 May 2009, Kathmandu, Nepal (poster)

Integrating innovation system concepts into an academic institution: experiences of IAAS, Nepal, by
Dharma Raj Dangol. Innovation Asia-Pacific Symposium, 4–7 May 2009, Kathmandu, Nepal (poster)

Local Innovation Support Fund: sharing experiences from Kenya, by Pamela Marinda & Qureish
Noordin (book of abstracts)

Local Innovation Support Funds: towards farmer-centred sustainable innovation processes, by Anton
Krone, Laurens van Veldhuizen & Mariana Wongtschowski. Innovation Asia-Pacific Symposium, 4–7 May
2009, Kathmandu, Nepal (poster)

Opportunities for innovation in catfish enterprise in Nigeria, by Oluyemi Adeleye, Remi Osijo & A
Aderonpe. Innovation Asia-Pacific Symposium, 4–7 May 2009, Kathmandu, Nepal (books of abstracts,
accepted as poster)

Promoting gender equality and empowering women through livestock, by Ann Waters-Bayer & Brigid
Letty. In: Moyo S, Swanepoel F, Strobel A & McDermott J (eds), The role of livestock in developing
communities: enhancing multifunctionality (in press)

Recognising local innovation in livestock-keeping – a path to empowering women, by Brigid Letty & Ann
Waters-Bayer. South African Journal of Animal Science (in press)

Role of local innovation in climate-change adaptation, by Yohannes GebreMichael. International
Federation of Agricultural Producers (IFAP) 16th African Regional Committee Meeting, 22–25 April 2009,
Nairobi, Kenya

Supporting or enhancing local innovation as a tool for ensuring the sustainable use of natural
resources by Brigid Scogings (Nee Letty), Nomaphelo Ngubane-Shezi & Zanele Shezi, 4th Biennial
Landcare Conference, 15 July 2009, Polokwane, South Africa.

The path of water: dynamics of the innovation process with rural women in the highlands of Peru, by
Hector Velasquez, Luis Gomero & Ingrid Ventura. Innovation Asia-Pacific Symposium, 4–7 May 2009,
Kathmandu, Nepal (poster)
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Use of innovation support funds to create conditions for smallholder farmers to innovate:
Preliminary insights from a pilot in South Africa by Maxwell Mudhara & Nomaphelo Ngubane. Partners in
Development: 43rd Conference of the South African Society of Agricultural Extension. 12-15 May 2009.
Potchefstroom, North West Province. 2009.

What can local innovation contribute to adaptation to climate change? by Mariana Wongtschowski,
Miranda Verburg & Ann Waters-Bayer with Yohannes GebreMichael, Mebratu Kifle, L Thapa, Suman
Manandhar, A Shrestha, Saidou Magigi, Abdou Dan Gomma. Paper prepared for Third International
Conference on Community-Based Adaptation, 18–24 Feb 2009, Dhaka, Bangladesh
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Cover photo by Sabine Di Prima (IPW participants with members of the Pratigya group in
Begnas, Nepal, during field visit)
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